Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/21/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

v Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

" Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete

[ |Close out report was submitted on
[~ Final invoice will be submitted on
[ Close out report will be submitted on

[~ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

I:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
2001-02 2006-07
2 Plans,
Specifications &
Estimates 2002-03 2006-07
3 Right of Way
Acquisition
4 Construction
2001-02 2007-08
4 Procurement
Does this information reflect a change in the currently approved project schedule? Yes

If yes, explain the reason(s) for change in the box below:

Work effort has been delayed due to weather, outside agency reviews and uncertainty of continuous TCRP funding for the entire project.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 641 % 1511 8% 50 $ - $ - $ - $ - 201
2 Plans,
Specifications &
Estimates $ 115 $ 511$ - $ - $ - $ - $ - $ - 51
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ 390 | $ 839 $ 55| 8% - $ - $ - $ - $ - 894
4 Procurement
$ - |9 - |8 - 18 - |8 - |8 - |8 - |8 = -
$ 1,146 $ 1,041 § 105§ - $ - $ - § - $ - 1,146
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Approved Expenditures Expenditures Estimated FY
LONP Made by to be Made by When LONP
Amount by Local Agency Local Agency Beyond Reimbursement
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 | FY 2007-08 | FY 2008-09 | FY 2009-10 | FY 2009-10 Total will be Requested
1 Environmental
$ - |s - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |s - |s - |s - |s - |s - |s - |s - -
$ - _§ - _§ - _§ - _§ - _§ - _§ - _§ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
Allocation(s) When
Not Yet Allocation
Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 1,000 | 2006-07 $ 1,000 | $ - |$ - |8 - IS - |9 1,000
2 Plans,
Specifications &
Estimates $ 250 | 2006-07 $ 250 | § - $ - $ - $ - $ 250
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 1,704 | 2007-08 $ - |$ 1,704 | $ - |$ - |$ - |9 1,704
4 Procurement
$ = $ - |9 - |8 - |8 - |8 - 18 -
$ 2,954 $ 1,250 $ 1,704 § - $ - $ - $ 2,954




PROJECT FUNDING PLAN

Source

Type

Indicate amount in $1,000s

Phase 1

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

641

115§

390 $

1,146

1,000

250 $

1,704 $

2,954

NCRA

Local Agency

Committed
Proposed

- %

15

15 §

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
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Totals

Committed
Proposed

641 §$

390 §$

1,000 $

||| || || |r|r|r|er|r|er|r e |r|er|n | |pee |pe |

1,704 $

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:




